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(1) Number of labor hours estimated; bro-
ken down by specific direct production labor
category.

(2) Material estimates, individually broken
out and priced. When requested by the Con-
tracting Officer, material quotes shall be
provided.

(3) Subcontractor estimates, individually
broken out and priced along with the actual
subcontractor quotes. The requirement to
submit subcontractor quotes may be waived
if deemed appropriate by the Contracting Of-
ficer.

(4) Material/subcontractor handling fee and
the basis for the fee.

(g) The contractor shall not be entitled to
payment for any hours ordered pursuant to
this clause until such time as a written con-
tract modification is executed.

(End of clause)

[75 FR 10570, Mar. 8, 2010; 75 FR 14496, Mar. 26,
2010]

1352.271-73 Schedule of work.

As prescribed in 48 CFR 1371.104, in-
sert the following clause.

SCHEDULE OF WORK (APR 2010)

(a) Notwithstanding other requirements
specified in this contract, the contractor
shall provide to the Contracting Officer and
COR the following documents within five (5)
working days of the vessel’s arrival at the
contractor’s facility:

(1) Production Schedule.

(2) Work Package Network.

(3) Total Manpower Lioading Curve.

(4) Trade Manning Curves.

(5) Subcontracting List.

(b) The Production Schedule shall list the
earliest, latest, and scheduled start and com-
pletion date for each work item awarded and
shall identify the critical path. The Work
Package Network shall show the work items,
milestones, key events, and activities and
shall clearly identify the critical path. The
Total Manpower Loading Curve shall show
the required manning for the duration of the
contract. The Trade Manning Curves shall
show the required manning for each trade for
the duration of the contract. The Subcon-
tracting List shall show work items, mile-
stones, key events, and activities to be ac-
complished by subcontractors.

(c) Additional Item Requirements ordered
and agreed upon, whether or not yet formal-
ized via a change order (contract modifica-
tion), shall be added to the Production
Schedule, Trade Manning Curves, and Sub-
contracting List and submitted to the Con-
tracting Officer and COR at each weekly
Progress Meeting. Any anticipated or unan-
ticipated deviation (greater than five (5) cal-
endar days) from the Production Schedule

48 CFR Ch. 13 (10-1-10 Edition)

shall be immediately brought to the atten-
tion of the Contracting Officer and COR.

(d) Any unauthorized deviation in the Pro-
duction Schedule which results in a delay in
the completion of work on a vessel past the
established performance period completion
date may entitle the Government to rem-
edies for late performance, including, but not
limited to, liquidated damages.

(End of clause)

[75 FR 10570, Mar. 8, 2010; 75 FR 14496, Mar. 26,
2010]

1352.271-74 Foreseeable cost factors
pertaining to different shipyard lo-
cations.

As prescribed in 48 CFR 1371.105, in-
sert the following provision:

FORESEEABLE COST FACTORS PERTAINING TO
DIFFERENT SHIPYARD LOCATIONS (APR 2010)

(a) The Contracting Officer will evaluate
certain foreseeable costs that will vary with
the location of the commercial shipyard to
be used by bidders/offerors under this solici-
tation. Costs will be calculated based on the
bidder’s/offeror’s shipyard location and these
costs will be added, for the purposes of eval-
uation only, to the bidder’s/offeror’s overall
price.

(b) These elements of foreseeable costs
consist of the following:

(1) Vessel Transit: (i) Vessel delivery costs
will be based on one round trip from the ves-
sel’s homeport of to the con-
tractor’s facility at a cruising speed of
knots. Distances will be based on the NOAA
publication, ‘‘Distance Between U.S. Ports”.

(ii) Daily vessel operational cost to navi-
gate the vessel between its homeport and the
contractor’s offered place of performance is
$ per day. The number of days to
transit to the contractor’s offered place of
performance from the vessel’s homeport will
be multiplied by the per-day operational
cost.

(iii) No operational costs will be applied if
the ship can be delivered to the contractor’s
facility from its homeport within eight (8)
hours port-to-port. If the delivery time ex-
ceeds eight (8) hours, but is less than 24
hours, it will be considered one full day. Any
fraction of subsequent day(s) will be consid-
ered as a full day.

(2) Shore Leave Costs: If the contractor’s fa-
cility is outside of a 50-mile radius of the
vessel’s homeport—

(i) An assessment of § for each 15-
day period or portion thereof, beginning with
the vessel’s departure from the homeport
and concluding with the vessel’s return to
homeport.

(ii) There will be an additional transpor-
tation cost for vessel crew members
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